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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: STRYKER ARMORED VEHICLES

1.  This Modification 01 to Delivery Order 0011 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The contractor submitted proposal number CCP 170 (BCT: 03-0788), dated 10 July 2003, for the delivery and installation of Full

Function Crew Stations hardware.

3.  In accordance with FAR Clause 52.243-1 entitled "Changes - Fixed Price", this modification requires the contractor to deliver and

install Full Function Crew Station (FFCS) hardware into 420 Infantry Carrier Vehicles (ICVs).

4.  The contractor shall deliver and install a quantity of two (2) Full Function Crew Stations into 420 ICVs as follows:

    a.  A quantity of 166 ICVs acquired under Delivery Order 0002.  These vehicles shall be retrofitted with FFCS at Fort Lewis, WA no

later than 30 November 2004.  The parties agree the completion date is subject to change in the event the vehicles are not available for

retrofit by 15 November 2004.

    b.  A quantity of 104 ICVs acquired under Delivery Order 0010.  These vehicles shall be retrofitted with FFCS at Fort Lewis, WA no

later than 30 January 2004.  The parties agree the completion date is subject to change in the event the vehicles are not available for

retrofit by 15 January 2004.

    c.  A quantity of 16 ICVs acquired under Delivery Order 0010.  The FFCS hardware shall be applied to these ICVs in production in

accordance with the Delivery Order 0010 production schedule.

    d.  A quantity of 134 ICVs acquired under Delivery Order 0019.  The FFCS hardware shall be applied to these ICVs in production in

accordance with the Delivery Order 0019 production schedule.

5.  The Government will provide the following Government Furnished Equipment:

    a.  Description:  Control Intercom Sets; Quantity:  840 each; Part Number:  A3205746.

    b.  Description:  Cable Assembly Special Purpose; Quantity:  840 each; Part Number:  A3206444.

6.  Inspection / Acceptance:

    a.  The FFCS hardware to be retrofitted into previously accepted vehicles shall be inspected and accepted at Destination.

    b.  The FFCS hardware installed during production shall be inspected and accepted at Origin.

7.  As part of this modification, the contractor shall incorporate the IETM, and Paper 10 Technical Manual Updates associated with the

FFCS hardware into CDRL A020.

8.  The Contractor agrees to deliver and install the Full Function Crew Station at a Not-to-Exceed (NTE) Ceiling Price of $784,271.

The Limitation of Government Liability is established at $392,135.

9.  The following clauses apply to this modification:

      FAR 52.216-24 Limitation of Government Liability

      DFARS 252.217-7027 Contract Definitization

10.  The definitive modification is planned to be on a Firm Fixed Price (FFP) basis with the following definitization schedule:

    Projected Award Date:              26 September 2003

    Proposal Receipt Date:              1 December 2003

    Completion of Negotiations Date:    9 January 2004

    Modification Definitization Date:  19 January 2004

11.  Section B is revised to establish CLIN 9001AA for this undefinitized action.

12.  As a result of this Modification 01, the total amount obligated to Delivery Order 0011 is increased by $392,135.00.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0011 remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A 002 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9001          SECURITY CLASS: Unclassified

                CLIN Added by Modification 01.

                UNDEFINITIZED ACTION

                              (End of narrative B001)

9001AA        SERVICES LINE ITEM                                                                           $        392,135.00              __________________                                                                            __________________

              NOUN: FULL FUNCTION CREW STN - NTE

              PRON: X13GX282X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                This is an Not To Exceed (NTE) price for the

                hardware and non-recurring labor cost for the

                delivery and installation of a total quantity

                of (2) Full Function Crew Stations (FFCS) into

                each of the 420 Infantry Carrier Vehicles

                acquired or to be acquired under Delivery Orders

                0002, 0010, and 0019 as follows:

                a.  166 ICVs, acquired under Delivery Order 0002,

                    shall be retrofitted at Fort Lewis, WA no

                    later than 30 November 2004.

                b.  104 ICVs, acquired under Delivery Order 0010,

                    shall be retrofitted at Fort Lewis, WA no later

                    than 30 January 2004.

                c.  16 ICVs, acquired under Delivery Order 0010,

                    shall have FFCS applied during production in

                    accordance with the current Delivery Order

                    0010 production schedule.

                d.  134 ICVs, acquired under Delivery Order 0019,

                    shall have FFCS applied during production in

                    accordance with the current Delivery Order

                    0019 production schedule.

                              (End of narrative B002)

                Inspection/Acceptance:

                a.  FFCS hardware installed in previously

                    accepted vehicles shall be inspected/

                    accepted at Destination.

                b.  FFCS hardware installed during production

                    shall be inspected/accepted at Origin.
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                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $       392,135.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9001AA  X13GX282X1             AA       1        $               0.00  $         392,135.00            $         392,135.00

        31107180008                   3GXP48

                                                                           _________________

                                                         NET CHANGE    $         392,135.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         392,135.00                                                                                                          __________________

                                                                                          NET CHANGE    $         392,135.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      30,834,432.00              $         392,135.00              $      31,226,567.00
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SECTION I - CONTRACT CLAUSES

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    I-1 CHANGED 52.216-24        LIMITATION OF GOVERNMENT LIABILITY                                        APR/1984

     (a)  In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding $392,135

dollars.

     (b)  The maximum amount for which the Government shall be liable if this contract is terminated is $392,135 dollars.

(End of clause)

    I-2 CHANGED 252.217-7027     CONTRACT DEFINITIZATION                                                   OCT/1998

     (a) A Firm Fixed Price contract is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer

the terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of

execution of the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract

action, and (3) any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a Firm Fixed Price proposal

and cost or pricing data supporting its proposal.

     (b) The schedule for definitizing this contract action is as follows:

                         Target Date for Definitization:        19 January 2004

                         Submission of Proposal:                1 December 2003

                         Beginning of Negotiations:             15 December 2003

                         Submission of Make-or-Buy:             N/A

                         Submission of Subcontracting Plan:     N/A

                         Submission of Cost and Pricing Data:   TBD

     (c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date

in paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the

approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the

FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the

contract, subject only to the Limitation of Government Liability clause.

          (1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-

               (i) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price

or cost-reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);

               (ii) All clauses required by law as of the date of the Contracting Officer's determination; and

               (iii) Any other clauses, terms, and conditions mutually agreed upon.

          (2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this

undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract

action.

     (d) The definitive contract resulting from this undefinitized contract action will include a negotiated  price in no event to

exceed  $784,271.

                                                          [End of Clause]
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